

Lee's Summit High School Renovations & Addition Monthly Construction Report



This Month

January

Renovation Areas:

- Continued with paint, new lighting, and casework in old admin renovation
- Started demolition in south renovation areas
- Prepped interior areas for the demolition of south existing façade to building

Addition:

- Installed window openings on the North
- Continued with overhead MEP work in both additions
- Continued with metal stud framing and started drywall in the North addition



Zone G—Classroom 2209

Next Month

February

Renovation Areas:

- Underground and Overhead MEP in South renovation areas
- Final finishes and clean in Zone G Level 2— Old Administration

Addition:

- Curtain wall glass on the North and South
- Roofing on the South Addition
- Complete MEP systems and start finishes on the North addition



Zone C—East Elevation Skin and Glazing



Zone K—Hallway Demolition



Zone C—Overhead MEP and Stud Framing



Zone G—South Addition 2 – Stud Framing and Roofing



Zone C—Addition 2 North—West Side Skin and Glazing